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1. Introduction
1.1 Background

Site Number: C5M1
D.O. Number:

Response Authority: CERCLA
Response Lead: EPA

NPL Status: Non NPL
Mobilization Date:  12/3/2012
Demob Date:

CERCLIS ID:

ERNS No.:

FPN#:

1.1.1 Incident Category
Removal Site Assessment

1.1.2 Site Description

Contract Number:

Action Memo Date:
Response Type:

Incident Category:
Operable Unit:

Start Date:

Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

Removal Assessment

lllinois EPA
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The Site occupies approximately 72 acres and is developed with buildings and infrastructure associated
with the Midwest Generation, LLC Crawford Generating Station, a coal-fired electric power generation
plant. The plant ceased electricity generation operations in August 2012.
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1.1.2.1 Location

The Site is located at 3501 South Pulaski Road in Chicago, lllinois. The Site is bordered to the north by
West Cougar Street; to the east by South Hamlin Avenue; to the south by the Chicago Sanitary & Ship
Canal; and to the west by South Pulaski Road. Residential properties are located approximately 105 feet
north and 2,000 feet southeast of the Site.

1.1.2.2 Description of Threat

Though the plant ceased operations in August 2012, local residents and community

organizations expressed concerns to EPA over environmental impacts from the Site. In a letter

dated September 18, 2012, Chicago Legal Clinic, Inc., legal counsel on behalf of the Pilsen
Environmental Rights and Reform Organization (PERRO) and the Little Village Environmental Justice
Organization (LVEJO), outlined concerns about environmental impacts from the Site. A copy of this
letter can be found in the 'documents' section of the website.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On September 21, 2012, EPA issued information requests regarding the Site to both Midwest
Generation, LLC and ComEd. The document requested reports or documents regarding any
investigation and/or sampling of the soil, subsurface soil, groundwater, or air on the Site or off the
Site (from potential or actual releases).

In addition, a work plan was developed in coordination with community organizations and
local/state/federal health & environmental agencies to conduct perimeter particulate air monitoring and
off Site gamma radiation screening to address specific ambient air concerns raised by the community
which may be associated with the Site.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The main activities to be implemented pursuant to the assessment include; 1) review of the
documentation submitted by the owner/operator(s) of the Site, and 2) implementation of the work plan
developed to address concerns regarding potential dust and gamma radiation impacts to the public from
the Site.

2.1.2 Response Actions to Date

Both Midwest Generation, LLC and ComEd responded to the information requests sent on September
21, 2012 by EPA. Midwest Generation, LLC provided 3 responsive documents on October 3, 2012 and
ComEd provided 4 responsive documents on November 2, 2012. The responsive documents include
both Phase | and Phase Il Environmental Site Assessments conducted for the Site. These documents
were reviewed by EPA for information relevant to the concerns raised by the community organization(s).

As discussed in Section 1.1.3, a work plan was developed in coordination with community organizations
and local/state/federal health & environmental agencies to conduct perimeter particulate air monitoring
and off Site gamma radiation screening to address specific ambient air concerns raised by the
community which may be associated with the Site.

The perimeter air monitoring component of the work plan was conducted on December 3 and 5 at the
Site. EPA crews completed two 8-hour days of perimeter air monitoring for particulates in both calm and
windy conditions. Four stationary monitors (see photograph) were placed at the north, south, east and
west edges of the Site and a fifth monitor was mounted in a stroller (see photograph) and pushed around
the Site boundary repeatedly throughout each day. A weather station was also placed at the Site to
collect information on wind speed/direction, humidity, barometric pressure and temperature over the
course of the monitoring.

Additionally, radiation screening was conducted in targeted areas surrounding the Site on December 7.
This work consisted of EPA staff walking up and down streets with a backpack (see photograph)
containing a gamma radiation detector equipped with GPS tracking and a laptop with software capable of
both storing and plotting data points.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the Site is Midwest Generation, LLC. Midwest Generation, LLC responded to an
information request issued by EPA by providing responsive documents on October 3, 2012. In addition,

http://www.epaosc.org/sites/8310/files/crawfordpowerplant polrep 1.htm 3/27/2013



Page 3 of 4

Midwest Generation, LLC signed a Consent For Access to Property on November 30, 2012 allowing EPA
to access the Site perimeter to conduct the particulate air monitoring.

2.1.4 Progress Metrics
N/A

2.2 Planning Section
2.2.1 Anticipated Activities

EPA staff is currently evaluating the data from the perimeter air monitors, radiation instrumentation,

and weather station. EPA plans to report the data at a monthly meeting with community group
representatives in January. A follow-up Fact Sheet with results will be developed and distributed to the
community in both English and Spanish. Next steps will be determined in coordination with community
group representatives.

2.2.1.1 Planned Response Activities
See Section 2.2.1.

2.2.1.2 Next Steps

EPA will provide community group representatives with an overview of field monitoring activities at

a scheduled meeting on December 13, 2012. EPA will summarize and prepare data from air monitoring
and radiation screening for discussion with community group representatives in January 2013. At that
time, EPA will discuss strategies for dissemination of monitoring results to residents in the community.

2.2.2 Issues
None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
See Table.

Estimated Costs *

Budgeted | Total To Date| Remaining || % Remaining
Extramural Costs
TAT/START $25,000.00 $10,000.00 $15,000.00 60.00%
Intramural Costs
USEPA - Direct $0.00 $5,000.00 ($5,000.00) 0.00%
Total Site Costs $25,000.00 $15,000.00 $10,000.00 40.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
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OSC Paul Ruesch serves as safety officer for all field activities. 'Tailgate' safety briefings are held and a
field safety roster is signed by all field personnel each day prior to initiating any work activities. In
addition, a supplemental safety briefing is provided by a representative from Midwest Generation, LLC at
the Site each day prior to commencement of field work.

2.5.2 Liaison Officer
OSC Paul Ruesch serves as liaison officer with Midwest Generation, LLC, participating local/state/federal
agencies, and any interested citizens which visit the Site during work activities.

2.5.3 Information Officer

Heriberto Leon serves as the Community Involvement Coordinator for this project. A Fact Sheet in both
English and Spanish was developed and distributed prior to field activities in coordination with community
group representatives. The Fact Sheets, photographs, maps, diagrams and project updates can be
found at the following website: http://www.epa.gov/Region5/cleanup/crawfordfisk/index.html.

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies

Illinois Environmental Protection Agency

lllinois Department of Public Health

Chicago Department of Public Health

Chicago Department of Fleet & Facility Management - Bureau of Environmental, Health and Safety
Management

Agency for Toxic Substances and Disease Registry

4. Personnel On Site

US.EPA-4
START -2

5. Definition of Terms
No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
http://www.epaosc.org/fiskpowerplant

http://www.epa.gov/Region5/cleanup/crawfordfisk/index.html

http://epa.gov/region5/littlevillagepilsen/

6.2 Reporting Schedule
The next POLREP is anticipated to be issued at the end of January 2013.

7. Situational Reference Materials
No information available at this time.
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